

CABLE SECRETARIAT DISSEMINATION		CLASSIFIED MESSAGE	TOTAL COPIES	ROUTING AND/OR INITIALS-SEEN BY	
PERSON/UNIT NOTIFIED		SECRET (When Filled In) EXCLUDED FROM AUTOMATIC DOWNGRADING AND DECLASSIFICATION	1		5
ADVANCE COPY <input type="checkbox"/> ISSUED <input type="checkbox"/> SLOTTED			2		6
BY: _____ AT: _____ Z			3		7
DISSEM BY: <u>43/50</u> PER _____			4		8
ACTION UNIT		REPRODUCTION OF THIS COPY PROHIBITED			
COMM 7		INDEX: <input type="checkbox"/> YES <input type="checkbox"/> NO			
ACTION NO. <u>146</u>		CLASSIFY TO CS FILE NO. _____			
		X-REF TO CS FILE NO. _____			
		<input type="checkbox"/> FILE RID <input type="checkbox"/> RETURN TO _____ BRANCH _____			
FILE, VR <u>LOG 54</u>		25X1A			

25X1A S E C R E T 040905Z DEC 69 CITE [REDACTED]

25X1A DIRECTOR INFO [REDACTED]

25X1A [REDACTED] LOG

REFS: A. [REDACTED]

25X1A B. [REDACTED]

25X1A AS USUAL [REDACTED] ENCOUNTERED ANOTHER DELAY IN

RECEIVING COMPLETED A & E FROM ARCHITECT. ALTHOUGH DRAWINGS

HAVE BEEN DELIVERED THE ARCHITECTS SPECIFICATIONS AND COST

ESTIMATE HAVE NOT BEEN COMPLETED. [REDACTED] MET WITH

25X1A

SENIOR A & E OFFICIAL 3 DECEMBER IN EFFORT TO RESOLVE.

25X1A ARCHITECT NOW PROMISES TO COMPLETE SPECS AND COST ESTIMATE

ON 8 DECEMBER. [REDACTED] CAN DUPLICATE DRAWING AND SPECS

WITHIN TWO DAYS AFTER RECEIPT FOR FORWARDING TO HQS AND [REDACTED]

25X1A

S E C R E T

REC'D
 C
 1 DC P 12/469
 EX
 SAC
 SA
 C/RE
 RO

4 DEC 12 12 13

sad sad

25X1A

See

What pressures to apply?

Query to field

25X1A

*Larry - See me re this -
 Thanks Ron*